

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

United Nations Environment Programme  
Half Yearly Progress Report

Reporting Period: From: 1 July 2017 To: 31 December 2017

1. PROJECT GENERAL INFORMATION

<b>Project Title:</b>	Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIO-SAP)				
<b>Executing Agency:</b>	Nairobi Convention Secretariat				
<b>Project partners:</b>	Western Indian Ocean Consortium, Birdlife International, WIOMSA, WWF, Ecosystems Division, relevant institutions in the participating countries				
<b>Geographical Scope:</b>	Comoros, Kenya, Madagascar, Mauritius, Mozambique, Seychelles, Somalia, South Africa, Tanzania [and France (not project beneficiary)]				
<b>Participating Countries:</b>	Comoros, Kenya, Madagascar, Mauritius, Mozambique, Seychelles, Somalia, South Africa, Tanzania				
<b>Project actual start date</b>	15 August 2016	<b>Project intended completion date</b>	30 June 2021	<b>Project expected completion date</b>	30 June 2022

**2. PROJECT PROGRESS AND RISK MANAGEMENT**

**WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)**

2.1 Narrative of project progress during the past semester<sup>1</sup>

January to June 2017 main activity was the inception meeting of the WIOSAP project in April 2017. July-December 2017 had accelerated activities under Component D leading to the first WIOSAP Project Steering Committee meeting in November 2017 (Output D.3.1). Preparatory efforts towards improvement of the existing Nairobi Convention Clearinghouse Mechanism continued with infrastructure development including development of a cooperative forum for upcoming regional task forces and national implementation committees (Output D.2.1). The July-December 2017 period realized initial recruitment of project staff (Output D.3.1), concurrence on constitution of national implementation committee (Output D.3.2), and leadership training of senior Government officers to strengthen their capacity and that of the Nairobi Convention Focal Points to provide oversight to WIOSAP project implementation (D.1.4). The project initiated an early stage resource mobilization (Output D.1.4) and support for implementation of the regional legal frameworks, including the Nairobi Convention, and development of a medium-term science for policy programme through institutionalizing the Forum for Academic and Research Institutions (FARI) (Output D.2.2). Regional stakeholder sensitization on water quality management (wastewater management) in August brought to the fore the WIOSAP project amongst stakeholders in a regional meeting in South Africa. WIOMSA symposium in October 2017 supported the alignment of the project with SDG target 14.3 on ocean acidification and climate change (. WWF, one of the partners in the WIOSAP project, convened a second technical workshop to develop a roadmap on implementation of SDG14 voluntary commitment for the Western Indian Ocean region particularly in the Northern Mozambique Channel area (Output D.2.2). The commitments reflect largely the co-finance of partners in the WIOSAP project.

A short training on marine spatial planning in November, under Component A set the stage for implementation of the activity in the region. The training was part of the activities supported by WIOMSA under Component A (Output A.2.1) on development of key indicators and assessment of management effectiveness and monitoring of the state of critical habitats and marine protected areas at regional and national levels and link to the State of the Coast reporting process; and development of marine spatial plans and associated capacity building for priority critical coastal and marine habitats and hotspot sites by governments and partners in the Western Indian Ocean region. The Regular Process of UNDUALOS provided a link to the State of the Coast reporting process as a link to FARI (Output D.2.2).

2.2 Project implementation progress<sup>2</sup>

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
<i>(describe<sup>6</sup>)</i>			

<sup>1</sup> Briefly describe progress made during the previous six months highlighting major outcomes/benchmarks achieved during the period.  
<sup>2</sup> Information provided in “Quarterly Expenditure Statement and Explanation of Expenditures Reported” should be in line with output/activity progress reported in this table.  
<sup>3</sup> Outputs and activities as described in the project logframe or in any updated project revision.  
<sup>5</sup> Variance refers to the difference between the expected and actual progress at the time of reporting.

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
<b>OUTPUT A.1.1:</b> National institutions undertake participatory spatial planning to increase the resilience of selected key coastal ecosystems to anthropogenic impacts including the impacts of climate change and variability			
<u>Activity: A.1.1.1</u> Development of marine spatial plans for at least five (5) priority coastal and marine zones and associated capacity building	December 2019	10%	Activity to start October 2017
<b>OUTPUT A.1.2:</b> Management plans developed and adopted for at least five (5) key critical coastal and marine habitats, reinforcing the regional MPA network and mitigating habitat loss and climate change impacts			
<u>Activity: A.1.2.1.</u> Development and implementation of management plans in three (3) priority sites of representative critical coastal and marine habitats and priority coastal zones	December 2020	0%	Activity to start July 2018
<b>Output A.1.3</b> At least one key degraded critical coastal habitats restored and resilience increased			
<u>Activity: A.1.3.1.</u> Identification and implementation of restoration programmes in at least one (1) priority degraded critical coastal and marine habitat site.	March 2020	0%	Activity to start January 2018
<u>Activity: A.1.3.2.</u> Development of guidelines, documentation of best practices and capacity building for restoration of degraded critical habitats	December 2018	0%	Activity to start January 2018
<b>Output A.1.4:</b> Pilot actions build capacity in ICM, demonstrating how ICM can be strengthened at the local level through the			

<sup>5</sup> Variance refers to the difference between the expected and actual progress at the time of reporting.

<sup>6</sup> Information on expected date of output completion and progress made is a requirement.

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
empowerment of communities and other actors at demonstration sites (under A.1.1 and A.1.2)			
<u>Activities: A.1.4.1.</u> Support up-scaling and replication of ICM and associated capacity building in at least three (3) priority sites	March 2021	0%	Activity to start April 2018
<b>Output A.2.1:</b> Economic valuation of at least three (3) key critical coastal and marine habitats including integration of economic valuation to coastal management and planning.			
<u>Activity: A.2.1.1</u> Application of economic evaluation methodologies in least two (2) priority critical habitat sites with particular reference to vulnerable areas (including but not limited to the northern Mozambique Channel)	June 2019	0%	Activity to start April 2018
<b>Output A.2.2:</b> Tools and guidelines for vulnerability assessment and spatial planning supports monitoring and management actions.			
<u>Activity: A.2.2.1</u> Development of tools and guidelines for vulnerability assessment to climate change and for spatial planning at the regional or sub-regional scale (e.g. northern Mozambique Channel) (and where necessary develop new guidelines) and support their application	September 2018	0%	Activity to start January 2018
<b>Output A.2.3:</b> Sustainable extractive use strategies developed and adopted for specific coastal and marine natural resources.			
<u>Activity: A.2.3.1</u> Development of alternative livelihood strategies for resources in critical areas and working with communities dependent on resources to implement the strategies.	December 2019	0%	Activity to start April 2018
<b>Output A.2.4</b> Adoption of regional indicators and baseline assessment in support of critical habitat monitoring and management			
<u>Activity: A.2.4.1.</u> Development of key indicators for assessing management effectiveness and monitoring of the state of critical	December 2020	0%	Activity to start April 2018

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
habitats at regional and national levels and link to the State of the Coasts reporting process			
<u>Activity: A.2.4.2.</u> Establish national modalities for monitoring the state of critical marine and coastal habitats	December 2020	0%	Activity to start April 2018
<b>Output B.1.1</b> Cost-effective technologies for municipal wastewater treatment demonstrated in at least three (3) sites			
<u>Activity: B.1.1.1</u> Identification and implementation of wastewater management in-country interventions in at least three (3) priority sites in association with local stakeholders.	December 2019	0%	Activity to start January 2018
<b>Output B.1.2</b> Effluents at a minimum of 3 demonstration sites are collected, treated, recycled and/or disposed of in accordance with international best practices.			
<u>Activity: B.1.2.1.</u> Selection and implementation of effluent reduction measures in at least one (1) priority site in accordance with the international best practices and monitoring of compliance, effectiveness and sustainability.	June 2021	0%	Activity to start January 2018
<b>Output B.1.3</b> Pilot actions undertaken to build capacity for water quality management and ICM promoted through empowerment of communities and other actors at the on the ground interventions.			
<u>Activity: B.1.3.1.</u> Initiate programmes and actions that empower communities on water quality management in at least four (4) countries.	March 2020	0%	Activity to start April 2018
<b>Output B.2.1</b> Regionally harmonized framework for monitoring pollution loads and water quality standards developed for receiving coastal waters.			

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
<u>Activities: B.2.1.1.</u> Review existing standards, regulations and processes at national levels and develop regional standards and guidelines for effective wastewater and effluent monitoring and control in accordance with best practices (Linked to B 2.3.1).	September 2018	0%	Activity to start January 2018
<b>Output B.2.2</b> Regionally harmonized standards and monitoring framework for pollutant loads and effluent and marine water quality standards adopted by at least five (5) countries through participatory national and regional consultations.			
<u>Activity: B.2.2.1</u> Development and implementation of water quality monitoring framework in at least three (3) countries	December 2019	0%	Activity to start July 2018
<b>Output B.2.3</b> Regulatory and human capacity of national and regional facilities/institutions strengthened to promote implementation of water quality monitoring using regional standards.			
<u>Activity: B.2.3.1</u> Build capacity of countries to implement regional standards and ensure effective processes of monitoring and controlling wastewater and effluent discharges	September 2020	0%	Activity to start January 2018
<b>Output C.1.1</b> Environmental flow assessments conducted in at least two (2) pilot river basins to determine the environmental, economic and social trade-offs in water allocation and the need for management of river flows with respect to coastal areas.			
<u>Activity: C.1.1.1</u> Using participatory approaches identify and support the conducting of comprehensive Environmental flow assessments (EFAs) in two selected river basins.	June 2019	0%	Activity to start January 2018
<b>Output C.1.2</b> Implementation of flow assessment recommendations and participatory river basin management approaches yield			

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
environmental, economic and/or social benefits as a result of improved river flows to the coast.			
<u>Activity: C.1.2.1</u> Development and implementation of environmental flow management plans in at least two (2) sub-basins, taking into account the social, environmental and economic trade-offs and the political decisions and change management mechanisms required.	December 2020	0%	Activity to start January 2019
<b>Output C.2.1</b> Institutional arrangements for implementation of climate sensitive environmental flow assessments developed, taking into consideration the environmental flow into the coastal areas and estuaries.			
<u>Activity: C.2.1.1</u> Preparation of regional guidelines on EFA and building of regional and national capacity to undertake and update environmental flow assessments (EFAs).	December 2018	0%	Activity to start January 2018
<u>Activity: C.2.1.2.</u> Pilot development of an institutional and regulatory framework for conjunctive management of river basins and coastal areas in at least one (1) priority site	December 2018	0%	Activity to start January 2018
<b>Output D.1.1</b> ICZM protocol developed and adopted at the regional level.			
<u>Activity: D.1.1.1</u> Finalization of the ICZM protocol and provision of support to participating countries to ratify the protocol at national level.	March 2021	40%	Activity started October 2016.
<u>Activity: D.1.1.2.</u> Build capacity in participating countries for the implementation of the ICZM protocol (Linked to A 1.4.1).	March 2021	0%	Activity to start January 2018
<b>Output D.1.2</b> LBSA protocol ratified in at least 4 countries and supported in all countries through the development of policy briefs, model legislation and capacity building to practitioners			
<u>Activity: D.1.2.1.</u> Support country processes for ratification of the LBSA protocol.	December 2018	0%	Activity to start January 2018



WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
<u>Activity: D.1.2.2.</u> Build capacity in participating countries to implement the LBSA protocol.	December 2018	0%	Activity to start January 2018
<b>Output D.1.3</b> Implementation of the WIO-SAP succeeds at national level through the coordination and guidance of interministerial committees and regional task forces			
<u>Activities: D.1.3.1.</u> Provision of support to participating countries to monitor WIO-SAP project implementation and also monitor the state of the marine and coastal environment	June 2022	10%	Activity started in October 2017
<u>Activity D.1.3.2.</u> Presentation of regular and timely briefings on the WIO-SAP Project to national inter-ministerial coordination committees, ocean policy task forces, water management authorities and other national environmental and marine policy bodies	June 2022	0%	Activity started in October 2017
<b>Output D.1.4</b> Establishment of a funding pipeline to support long-term implementation of the SAP through Nairobi Convention including coordination of stakeholders and facilitation of learning and exchange in support of WIOSAP project implementation.			
<u>Activity: D.1.4.1.</u> Develop capacity of the WIO-SAP project management, coordination of learning and exchange, resource mobilization and support for implementation of the regional legal frameworks, including the Nairobi Convention	June 2022	50%	Activity started October 2017
<u>Activity: D.1.4.2.</u> Strengthening the capacity of national structures including, the Nairobi Convention Focal Points to provide oversee the WIO-SAP project implementation	June 2022	20%	Activity started in July 2017
<u>Activity: D.1.4.3.</u> Support the establishment and operationalisation of the regional coordination and implementation structures	June 2022	0%	Activity to start January 2018
<b>Output D.2.1</b>			

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
Existing Nairobi Convention Clearing House Mechanism expanded to incorporate information on national and regional investments and projects, climate variability and change, guidelines, methodologies and success stories, among others.			
<u>Activities: D.2.1.1.</u> Improvement of the existing Nairobi Convention Clearing House Mechanism to facilitate access to priority policy and technical guidelines, reports, standards and success stories	December 2019	30%	Activity started in April 2017
<u>Activity: D.2.1.2.</u> Development of institutional and financial capacity for sustaining knowledge management and regional stakeholder's platforms and networks	December 2019	20%	Activity started in July 2017
<b>Output D.2.2</b> Established science-policy exchange platform under the Nairobi Convention for policy and for consensus on key LBSA and ICZM issues in the WIO region.			
<u>Activities: D.2.2.1.</u> Development of a medium-term science for policy programme to: (i) provide scientific advice required for priority policy decisions, (ii) articulate regional LBSA concerns in national, regional and global fora, and (iii) mobilise support for implementation of the WIOSAP project activities and SAP in general	June 2018	0%	Activity started October 2016
<u>Activity: D.2.2.2.</u> Support regional scientific platforms and networks to coordinate and implement the WIOSAP Project through partnerships, collaboration, specialized centers of excellence and capacity building	June 2018 December 2019 June 2022	20%	Activity started in April 2017
<b>Output D.3.1.</b> Regional Project Coordination			
<u>Activity D.3.1.1</u> Recruit, establish and operate PMU, writing, reviewing and publication of technical reports/ papers/ awareness materials from the project	June 2022	30%	Activity started in July 2017

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
Activity D.3.1.2. Project Steering Committee (PSC)	December 2017 June 2018 June 2019 June 2020 June 2021 June 2022	15%	Activity started in October 2017
<b>Output D.3.2.</b> National Project Coordination			
<u>Activity D.3.2.1.</u> National Implementation Committees (NICs)	June 2022	0%	Activity started in October 2017
<u>Activity D.3.2.2.</u> National Focal Point Institutions (NFPIs)	June 2022	20%	Activity started in July 2017
<b>Output D.3.3:</b> Monitoring & Evaluation (M&E)			
<u>Activity D.3.3.1.</u> Mid-Term Evaluation (MTE)	October 2019 – March 2020	0%	Activity to start October 2019
<u>Activity D.3.3.2.</u> Terminal Evaluation (TE)	July 2021 – December 2021	0%	Activity to start July 2021
<u>Activity D.3.3.3.</u> Annual External Audits	December 2017 December 2018 December 2019 December 2020 December	0%	Activity to start January 2018

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Outputs <sup>3</sup>	Expected completion date <sup>4</sup>	Implementation status as of end of reporting period expressed in %	Comments if variance <sup>5</sup> . Describe any problems in delivering outputs
	2021 June 2022		

2.3 Action plan to address any project shortcomings.

This section should be completed if project progress was rated MS, MU, U or HU during the previous Project Implementation Review (PIR) or by the Mid-term Review/Evaluation.

Problem(s) identified in previous PIR	Action(s) taken	By whom	When

2.4 Risk management

If internal or external risks were rated as **Substantial** or **High** during the previous Project Implementation Review (PIR) or during the Mid-term Review, please indicate what risk mitigation measures were implemented during the period and with what results:

Risk Statement	Action taken	By who	Date	Result

3. MONITORING AND EVALUATION

3.1. Please describe activities for monitoring and evaluation carried out during the reporting period<sup>7</sup>

The activity was not initiated during the reporting period. As stated in the July-December 2016 progress report, M&E includes a series of linked activities, including the complete WIOSAP Project Document, inception report, annual project reports, mid-term and terminal evaluations. Baseline data gaps for

<sup>7</sup> Do not include routine project reporting. Examples of M&E activities include baseline data collection, stakeholder surveys, field surveys, steering committee meetings to assess project progress, peer review of documentation to ensure quality, mid-term review, etc.

**WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)**

M&E will be addressed during the first year of project implementation. A plan for collecting the necessary baseline data will be developed by the Project Management Unit (PMU) early on in project implementation. In parallel, at the national level, the ecosystem vulnerability assessments, environmental flow assessments, and monitoring of water quality will contribute to a baseline against which progress can be measured. Among the important actions of the Project Steering Committee (PSC) is to discuss and approve the roles and responsibilities of all project organisational structures and Annual Work Plans and Budgets. The PSC will receive periodic reports on progress made by the project and will make recommendations to UN Environment on the need to revise any aspects of the Results Framework or the M&E plan.

**4. INVENTORY OF STAFF, CONTRACTS, MEETINGS AND OUTPUTS**

4.1 Staffing details of Executing Partner (Applies to personnel, experts, consultants paid by the project budget)

Functional Title	Nationality	Name	Duration	Budget Line (1101, 1102, 1201,1301, etc)
Programme Assistant (lateral)	Kenya	M Theuri	August 2016 – September 2017	1103
Administrative Assistant	Kenya	M Chelangat	From October 2017	1103
Finance Assistant	Kenya	C Cherotich	From October 2017	1103
International Consultant - Inception meeting	South Africa	T Andrew	1 month	1202
International Consultant – Strengthening capacity of PMU in developing pipeline funding	Canadian	J. Talafre	4 months	1202

4.2 Sub-contracts<sup>8</sup>

Name of contractee	Address	Budget Line (2101, 2201, 2301, etc)
Western Indian Ocean Marine Sciences Association	WIOMSA, P.O. Box 3298, Zanzibar, TANZANIA	2210

4.3 Meetings<sup>9</sup>

<sup>8</sup> Expand table if necessary

<sup>9</sup> Expand table if necessary

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

Meeting type <sup>10</sup>	Title	Output	Venue	Dates	Convened by	Organized by	Number of participants	Report issued Yes/No	Language	Dated
Training Seminar	Leadership training on the management of the coastal and marine environment (Kenya)	D.1.4	North Coast Beach Hotel, Mombasa	19-21 July 2017	Nairobi Convention Secretariat	National Environment Management Authority (NEMA)	24 F=9 M=15	YES	English	August 2017
Training workshop	LME: LEARN 1 <sup>st</sup> Annual Africa Regional Network	D.2.2	Zanzibar Ocean View Resort, Zanzibar, Tanzania	2-4 August 2017	IOC/UNESCO	IOC/UNESCO	22 F=5 M=17	Yes	English	September 2017
Training Seminar	Leadership training on the management of the coastal and marine environment (Tanzania)	D.1.4	Beach Resort, Tanga, Tanzania	4-6 October 2017	WIOMSA	WIOMSA	29 F=4 M=25	Yes	English	October 2017
Training Workshop	Workshop to consider Marine Spatial Planning (MSP) in the Western Indian Ocean Region	A.1.1	AVANI Seychelles Barbarons Resort & Spa, Seychelles	13-15 November 2017	Nairobi Convention Secretariat	Nairobi Convention Secretariat	61 F=25 M=36	YES	English	December 2017

<sup>10</sup> Meeting types: Inter-governmental meeting, expert group meeting, project inception workshop, training workshop/seminar, partners consultation workshop, project Steering Committee meeting, other.

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Meeting type <sup>10</sup>	Title	Output	Venue	Dates	Convened by	Organized by	Number of participants	Report issued Yes/No	Language	Dated
Steering Committee meeting	The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP) (and inception meeting of SAPPHIRE project)	D.3.1	AVANI Seychelles Barbarons Resort & Spa, Seychelles	16-17 November 2017	Nairobi Convention Secretariat	Nairobi Convention Secretariat	79 F=31 M=48	Yes	English	December 2017
Inter-governmental meeting	Nairobi Convention Focal Points Meeting	D.3.2	AVANI Seychelles Barbarons Resort & Spa, Seychelles	17 November 2017	Nairobi Convention Secretariat	Nairobi Convention Secretariat	28 F=13 M=15	Yes	English	December 2017
Training Workshop	Regional Workshop on Delivering Regional Voluntary Commitments to	D.2.2	Southern Sun Hotel, Maputo, Mozambique	20-23 November 2017	WWF, CORDIO, Nairobi Convention Secretariat	WWF, CORDIO	68 F=25 M=43	Yes	English	November 2017

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

Meeting type <sup>10</sup>	Title	Output	Venue	Dates	Convened by	Organized by	Number of participants	Report issued Yes/No	Language	Dated
	SDG14 in the Northern Mozambique Channel									
Expert group meeting	Meeting of the Forum for Academic and Research Institutions (FARI) In the Western Indian Ocean	D.2.2	Sea Cliff Resort and Spa, Zanzibar Tanzania	12-13 December 2017	Nairobi Convention Secretariat and WIOMSA	Nairobi Convention Secretariat and WIOMSA	27 F=9 M=18	Yes	English	January 2018
Expert group meeting	fifth regional Workshop of the first round of workshops held under the auspices of the United Nations in support of the second cycle of the Regular Process for Global Reporting and Assessment of the State of the Marine Environment, including Socioeconomic Aspects	D.2.2	Sea Cliff Resort and Spa, Zanzibar Tanzania	14– 15 December 2017	United Nations, Division for Ocean Affairs and the Law of the Sea of the Office of Legal Affairs	Nairobi Convention Secretariat	51 F=15 M=36	Yes	English	January 2018



WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

4.4 List(s) of meeting participants<sup>11</sup>

	NAME	POSITION	Supported / Self-paid	Gender	Affiliation
	<b>Leadership training on the management of the coastal and marine environment (Kenya), 19-21 July 2017</b>				
1.	Ms. Irene Kamunge	Director Legal Services	Supported	F	National Environment Management Authority
2.	Mr. David Ongare	Director Compliance, Enforcement & Field Operations	Supported	M	National Environment Management Authority
3.	Mr. Kennedy Ochuka	Director Finance & Administration	Supported	M	National Environment Management Authority
4.	Ms. Linda Kosgei	Deputy Director Legal Services	Supported	F	National Environment Management Authority
5.	Ms. Esther Chege	Deputy Director Human Resource & Administration	Supported	F	National Environment Management Authority
6.	Mr. Stephen Katua	Deputy Director Coastal Marine & Fresh Waters	Supported	M	National Environment Management Authority
7.	Ms. Betty Nzioka	Deputy Director & Head of Monitoring & Evaluation Unit	Supported	F	National Environment Management Authority
8.	Dr. Charles Lange	Deputy Director Environmental Research & Planning Coordination	Supported	M	National Environment Management Authority
9.	Mrs. Salome Machua	Deputy Director Enforcement	Supported	F	National Environment Management Authority
10.	Mr. Ali Mwanzei	Deputy Director Field Operations	Supported	M	National Environment Management Authority
11.	Mildred Nganga	Chief Internal Auditor	Supported	F	National Environment Management Authority
12.	Ms. Ann Syombua	Senior Principal State Counsel	Supported	F	Ministry of Environment, and Forestry
13.	Dr. Ayub Macharia	Director Environmental Education and Awareness	Supported	M	Ministry of Environment, and Forestry
14.	Gideon Gathaara	Conservation Secretary	Supported	M	Ministry of Environment, and Forestry
15.	Daniel Mwaura	Deputy Chief Economist	Supported	M	State Department for Maritime And Shipping Affairs
16.	Simon Nganga Mungai	Senior Economist	Supported	M	State Department for Maritime And Shipping Affairs

<sup>11</sup> Expand table if necessary

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

	NAME	POSITION	Supported / Self-paid	Gender	Affiliation
<b>Leadership training on the management of the coastal and marine environment (Kenya), 19-21 July 2017</b>					
17.	Hatimy Mohamed	Technical Advisor	Supported	M	State Department for Maritime And Shipping Affairs
18.	James Oundo	Senior Finance Officer	Supported	M	State Department for Maritime And Shipping Affairs
19.	Elizabeth Musyoka	Kenya Fisheries Service	Supported	F	Kenya Fisheries Service
20.	Nancy Ruguru Kagau	Senior Assistant Director	Supported	F	State Department for Fisheries and the Blue Economy, Directorate of Fisheries
21.	Levis Kavagi	Ecosystems Sub-regional Coordinator, Africa, Regional Office for Africa	Supported (resource person)	M	UN Environment
22.	Dixon Waruinge	Head, Nairobi Convention Secretariat	Supported	M	Nairobi Convention Secretariat
23.	Mwangi Theuri	Project Officer, Nairobi Convention Secretariat	Supported	M	Nairobi Convention Secretariat
24.	Ian Dean	Trainer	Supported	M	Groman Consulting SA, South Africa

	Name	Country/Institution	Supported/Self-paid	Gender	Affiliation
<b>LME: LEARN 1st Annual Africa Regional Network, 2-4 August 2017</b>					
1.	Götz Schroth	Regional	Self-paid	M	UNDP
2.	Bangoura Kande	Regional	Self-paid	M	ODINAFRICA/IODE
3.	Bashar el Bataineh	Regional	Self-paid	M	PERSGA
4.	Bernard Brou	Regional	Self-paid	M	UNDP
5.	Constantin Mbessa	Regional	Self-paid	M	UN Environment
6.	Fatou Bintou Traore	Regional	Self-paid	F	Ministry of Senegal

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

	Name	Country/Institution	Supported/Self-paid	Gender	Affiliation
	<b>LME: LEARN 1st Annual Africa Regional Network, 2-4 August 2017</b>				
7.	Ivica Trumbic	Regional	Self-paid	M	GEF UNDP IOC UNESCO LME:LEARN
8.	Julius Francis	Regional	Self-paid	M	WIOMSA
9.	Komlan Kpotor	Regional	Self-paid	M	World Bank
10.	Lydie Ehouman	Regional	Self-paid	M	Africa Development Bank
11.	Mahongo Shigalle	Regional	Self-paid	M	Tanzania Fisheries Research Institute
12.	Margareth Kyewalyanga	Regional	Self-paid	F	IMS
13.	Marta Zumbo	Angola	Self-paid	F	Ministry of Angola
14.	Miguel Toquica	Regional	Self-paid	M	World Bank
15.	Mika Odido	Regional	Self-paid	M	IOC Sub-commission Africa
16.	Natalie Degger	Regional	Self-paid	F	GEF UNDP IOC-UNESCO LME:LEARN
17.	Peter Alele	Regional	Self-paid	M	Conservation International
18.	Thandiwe Gxaba	Regional	Self-paid	F	Benguela Current Convention
19.	Mwangi Theuri	Regional	Supported	M	Nairobi Convention
20.	Victor Mamonekene	Congo	Self-paid	M	Ministry of Congo
21.	Victor Smith	Regional	Self-paid	M	Conservation International
22.	Yohanna W. Shaghude	Tanzania	Self-paid	M	IMS

	Name	Position, organization	Supported / self paid	Gender
	<b>Leadership training on the management of the coastal and marine environment (Tanga, Tanzania), 4-6 October 2017</b>			
1	Zena Ahmed Said	Regional Administrative Secretary, Tanga	WIOMSA SSFA	F
2	Milali Ernest Machumu	Manager, Marine Parks and Reserves Unit	WIOMSA SSFA	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

	Name	Position, organization	Supported / self paid	Gender
	<b>Leadership training on the management of the coastal and marine environment (Tanga, Tanzania), 4-6 October 2017</b>			
3	Sheha Mjaja Juma	Director General, Zanzibar Environmental Management Authority (ZEMA)	WIOMSA SSFA	M
4	Dr Muhammad Juma Muhammad	Director, Department of Urban and Rural Planning	WIOMSA SSFA	M
5	Capt Abdullah H. Kombo	Director General, Zanzibar Maritime Authority	WIOMSA SSFA	M
6	Amour Mtumwa Ali	Acting Executive Secretary, Commission for Tourism	WIOMSA SSFA	M
7	Mr Soud Mohammed Jumah	Director of Forestry and Non- Renewable Natural Resources	WIOMSA SSFA	M
8	Zuberi Mhina Samataba	Regional Administrative Secretary, Pwani	WIOMSA SSFA	M
9	Dr Vedast Makota	Acting Director General, National Environment Management Council (NEMC)	WIOMSA SSFA	M
10	Eng Falaura Kikusa	Regional Environmental Management Expert(REME), RAS Mtwara	WIOMSA SSFA	M
11	Dr Mwita Chacha	Head, Department of Aquatic Sciences and Fisheries, University of Dar es Salaam	WIOMSA SSFA	M
12	Mr Salum Mtumwa Machano	Senior Planning Officer, Ministry of Lands, Water, Energy and Environment	WIOMSA SSFA	M
13	Dr Andrew Komba	Director for Sector Coordination Dept- PORALG	WIOMSA SSFA	M
14	Magese Emmanuel Bulayi	Acting Director of Fisheries, Ministry of Agriculture, Livestock and Fisheries	WIOMSA SSFA	M
15	Edward A. Otieno	Assistant Administrative Secretary, Regional Secretariat (Economic and Productive Sector), Dar es Salaam	WIOMSA SSFA	M
16	Makame Mbarak Abdulrahman	Chief Planning Officer, Ministry of Agriculture, Natural Resources, Livestock and Fisheries	WIOMSA SSFA	M
17	Zawadi Joseph Jilala	Regional Environmental Management Expert, Lindi	WIOMSA SSFA	M
18	Naomy Lupimo	Assistant Director of Water Resources, Ministry of Water and Irrigation	WIOMSA SSFA	F
19	Reuben Rafael Rwiza	Senior Tourism Officer (Dar es Salaam), Ministry of Natural Resources & Tourism	WIOMSA SSFA	M
20	Esther Makwaia	Assistant Director, Division of Environment	WIOMSA SSFA	F
21	Simeon Peter Shimbe	Environment Officer, Division of Environment	WIOMSA SSFA	M
22	Eng Ngosi Mwhava	Deputy Permanent Secretary, Vice President's Office	WIOMSA SSFA	M
23	Dixon Waruinge	Nairobi Convention	Supported	M
24	Julius Francis	WIOMSA	WIOMSA SSFA	M
25	Lilian Omolo	WIOMSA	WIOMSA SSFA	F
26	Seleman Kisimbo	Principal Environment Officer, Division of Environment	WIOMSA SSFA	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

	Name	Position, organization	Supported / self paid	Gender
	<b>Leadership training on the management of the coastal and marine environment (Tanga, Tanzania), 4-6 October 2017</b>			
27	Bernard Damas Haule	Acting Director, Business, Investments & production sector, Foreign Affairs and International Relations	WIOMSA SSFA	M
28	Is-haqa Y. Juma	Environment Officer, Division of Environment	WIOMSA SSFA	M
29	Ian Dean	Leadership Training Expert	WIOMSA SSFA	M

	No Name of Participant	Country/Institution	Affiliation	Supported / Self-paid	Gender
	<b>Workshop to consider Marine Spatial Planning (MSP) in the Western Indian Ocean Region , 13-15 November 2017</b>				
1.	Mr. Ambadi Issouf Miradji	COMOROS	Développement durable représentant du Point Focal National de la Convention	Supported	M
2.	Mr. Nair Aboubacar Allaoui	COMOROS	Responsable du Département SIG	Supported	M
3.	Ms. Nadia Deckert	FRANCE	Ministère des Affaires Etrangères et du Développement International	Supported	F
4.	Mr. Stephen Katua	KENYA	National Environment Management Authority	Supported	M
5.	Prof. James Njiru	KENYA	Kenya Marine and Fisheries Research Institute	Supported	M
6.	Mr. Abdallah Hatimy	KENYA	State Department of Fishing and Maritime Affairs, Ministry of Transport	Supported	M
7.	Dr. Kennedy Ondimu	KENYA	Ministry of Environment, Natural Resources and Regional Development Authorities	Supported	M
8.	Mr. Santaram Mooloo	MAURITIUS	Department of Social Security, National Solidarity and Environment and Sustainable Development	Supported	M
9.	Mr. Dharamraj Deenoo	MAURITIUS	Ministry of Social Security, National Solidarity, Environment and sustainable Development	Supported	M
10	Mr. Satyajeet Ramchurn	MAURITIUS	UNDP - Mauritius	Supported	M

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

	No Name of Participant	Country/Institution	Affiliation	Supported / Self-paid	Gender
	<b>Workshop to consider Marine Spatial Planning (MSP) in the Western Indian Ocean Region , 13-15 November 2017</b>				
11	Mr. Alexandre Bartolomeu	MOZAMBIQUE	Ministry of Land, Environment and Rural Development	Supported	M
12	Ms. Ana Paula Tomas Fransisco	MOZAMBIQUE	Ministry of Land Environment and Rural Development	Supported	F
13	Ms. Sofia Chambe	MOZAMBIQUE	Ministry of Land, Environment and Rural Development	Supported	F
14	Dr. Abdikadir Sidi Sheikh	SOMALIA	Directorate (Office) of the Environment At the Office of the Prime Minister	Supported	M
15	Mr. Mustafe Hassan Nour	SOMALIA	Somali Center for Resources Research and Marine Studies	Supported	M
16	Mr. Yamkela Mngxe	SOUTH AFRICA	Department of Environmental Affairs – Ocean and Coasts Branch	Supported	M
17	Mr. Alain de Comarmond	SEYCHELLES	Environment Department- Ministry of Environment, Energy and Climate Change	Supported	M
18	Ms. Nannete Laure	SEYCHELLES	Minister of Environment, Energy and Climate Change	Supported	F
19	Ms. Helena Sims	SEYCHELLES	Seychelles Marine Spatial Planning Initiative: The Nature Conservancy	Supported	F
20	Ms. Dominique Benzaken	SEYCHELLES	Office of the Vice President	Supported	F
21	Mr. Vassen Kauppaymuthoo	SEYCHELLES	Western Indian Ocean Coastal Challenge	Supported	M
22	Mr. Calvin Gerry	SEYCHELLES	Seychelles Fishing Authority	Supported	M
23	Ms. Ashley Rias	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported	F
24	Ms. Begum Nageon	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported	F
25	Ms. Lydia Asba	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported	F
26	Ms. Marie May Muzungaile	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported	F
27	Ms. Marille Benoit	SEYCHELLES	UNDP – Seychelles	Supported	F
28	Dr. Aboud Jumbe	TANZANIA	Ministry of Land, Water, Energy and Environment	Supported	M
29	Dr. Christopher Muhando	TANZANIA	Institute of Marine Sciences	Supported	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

	No Name of Participant	Country/Institution	Affiliation	Supported / Self-paid	Gender
	<b>Workshop to consider Marine Spatial Planning (MSP) in the Western Indian Ocean Region , 13-15 November 2017</b>				
30	Ms. Rose Sallema Mtui	TANZANIA	National Environment Management Council	Supported	F
31	Mr. Julius Edward Salema	TANZANIA	President's Office Planning Commission	Supported	M
32	Dr. Julius Francis	WIOMSA	Western Indian Ocean Marine Science	Supported	M
33	Ms. Lilian Omolo	WIOMSA	Western Indian Ocean Marine Science Association	Self-paid	F
34	Mr. Jan Kleine Büning	Blue Solutions (GIZ)	Blue Solutions- Marine and Coastal Biodiversity Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ)	Self-paid	M
35	Ms. Carolin Hoffmann	Blue Solutions (GIZ)	Blue Solutions- Marine and Coastal Biodiversity Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ)	Self-paid	F
36	Mr. François Simard	IUCN	Global Marine and Polar Programme International Union for Conservation of Nature, Switzerland	Self-paid	M
37	Mr. Jean-Jacques Goussard	IUCN	International Union for Conservation of Nature	Self-paid	M
38	Ms. Carole Martinez	IUCN	International Union for Conservation of Nature	Self-paid	F
39	Ms. Tamsyn Livingstone	WildOceans	Biodiversity Spatial Planning and Information Systems Kwa Zulu Natal, South Africa	Self-paid	F
40	Mr. Martin Callow	SeyCCAT	Seychelles Conservation and Climate Adaptation Trust	Self-paid	M
41	Ms. Vania Robert	SeyCCAT	Seychelles Conservation and Climate Adaptation Trust	Self-paid	F
42	Ms. Ruth Fletcher	UNEP - WCMC	UN Environment-World Conservation and Monitoring Center, United Kingdom	Self-paid	F
43	Ms. Hannah Thomas	UNEP - WCMC	UN Environment-World Conservation and Monitoring Center, United Kingdom	Self-paid	F
44	Dr. Margareth Kyewalyanga	IMS	Institute of Marine Sciences	Supported	F
45	Dr. Louis Celliers	CSIR	Council of Scientific and Industrial Research	Supported	M
46	Dr. Miles Macmillan-Lawler	GRID - Arendal	State of Environment and Spatial Planning	Self-paid	M
47	Mr. Glen Wright	IDDRI	Institut du Développement Durable et des Relations Internationales, France	Self-paid	M
48	Mr. Pascal Thoya	KMFRI - Kenya	Kenya Marine and Fisheries Research Institute	Self-paid	M

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

	No Name of Participant	Country/Institution	Affiliation	Supported / Self-paid	Gender
	<b>Workshop to consider Marine Spatial Planning (MSP) in the Western Indian Ocean Region , 13-15 November 2017</b>				
49	Dr. Rezah Badal	Mauritius	Maritime Zones Administration and Exploration – Mauritius	Self-paid	M
50	Mr. Nathan Mutunga Kiiti	Kenya	WWF-Kenya	Self-paid	M
51	Mr. Benedict Kyalo Kiilu	Kenya	Kenya Fisheries Service	Self-paid	M
52	Dr. David Obura	Regional	CORDIO	Self-paid	M
53	Dr. Akiko Yamamoto	UNDP	UNDP	Self-paid	F
54	Mr. Levis Kavagi	UN- Environment	UN- Environment (ROA)	Supported	M
55	Dr. Timothy Andrew	South Africa	Consultant	Supported	M
56	Ms. Lynnette Jackson	South Africa	Consultant	Supported	F
57	Mr. Dixon Waruinge	UN- Environment	Nairobi Convention Secretariat	Supported	M
58	Mr. Theuri Mwangi	UN- Environment	Nairobi Convention Secretariat	Supported	M
59	Ms. Marlyn Omondi	UN- Environment	Nairobi Convention Secretariat	Supported	F
60	Ms. Caroline Cherotich	UN- Environment	Nairobi Convention Secretariat	Supported	F
61	Ms. Mastura Chelangat	UN- Environment	Nairobi Convention Secretariat	Supported	F



WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ Self paid	WIOSAP / SAPPHIRE meeting	Gender
	<b>The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP), and inception meeting of SAPPHIRE project 16-17 November 2017</b>					
1.	Mr. Ambadi Issouf Miradji	COMOROS	Développement durable représentant du Point Focal National de la Convention	Supported		M
2.	Ms. Hatubou Allaouiya	COMOROS	Gestion intégrée des zones côtières	Supported	SAPPHIRE	F
3.	Mr. Ben Anthoy Bacar Moussa	COMOROS	Parc national Mohéli	Supported		M
4.	Ms. Nassima Mmadi Issa	COMOROS	Centre de surveillance des pêches	Supported	SAPPHIRE	F
5.	Ms. Nadia Deckert	FRANCE	Ministère des Affaires Etrangères et du Développement International	NC Trust Fund		F
6.	Mr. Stephen Katua	KENYA	National Environment Management Authority	Supported		M
7.	Prof. James Njiru	KENYA	Kenya Marine and Fisheries Research Institute	Supported	SAPPHIRE	M
8.	Dr. Kennedy Ondimu	KENYA	Ministry of Environment, Natural Resources and Regional Development Authorities	Supported		M
9.	Mr. Santaram Mooloo	MAURITIUS	Department of Social Security, National Solidarity and Environment and Sustainable Development	Supported		M
10	Mr. Dharamraj Deenoo	MAURITIUS	Ministry of Social Security, National Solidarity, Environment and sustainable Development	Supported	SAPPHIRE	M
11	Mr. Rajagopalan S. P. Amourdon	MAURITIUS	Ministry of Ocean Economy, Fisheries and Shipping	Supported	SAPPHIRE	M
12	Dr. Ruby Moothien Pillay	MAURITIUS	Mauritius Oceanographic Institute	Supported	SAPPHIRE	M
13	Mr. Satyajeet Ramchurn	MAURITIUS	UNDP - Mauritius	Supported	SAPPHIRE	M
14	Mr. Alexandre Bartolomeu	MOZAMBIQUE	Ministry of Land, Environment and Rural Development	Supported		M
15	Ms. Guilhermina Amurane	MOZAMBIQUE	National Directorate of Environment	Supported		F

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

	No Name of Participant	Country/Institution	Affiliation	Supported/ Self paid	WIOSAP / SAPPHIRE meeting	Gender
	<b>The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP), and inception meeting of SAPPHIRE project 16-17 November 2017</b>					
16	Ms. Ana Paula Tomas Fransisco	MOZAMBIQUE	Ministry of Land Environment and Rural Development	Supported		F
17	Ms. Sofia Chambe	MOZAMBIQUE	Ministry of Land, Environment and Rural Development	Supported	SAPPHIRE	M
18	Dr. Abdikadir Sidi Sheikh	SOMALIA	Directorate (Office) of the Environment At the Office of the Prime Minister	Supported		M
19	Mr. Mustafe Hassan Nour	SOMALIA	Somali Center for Resources Research and Marine Studies	Supported	SAPPHIRE	M
20	Mr. Mohammed Mukhtar Mohammed	SOMALIA	Ministry of Fisheries and Marine Resources	Supported		M
21	Mr. Yamkela Mngxe	SOUTH AFRICA	Department of Environmental Affairs – Ocean and Coasts Branch	Supported		M
22	Mr. Louis Celliers	SOUTH AFRICA	Council for Scientific and Industrial Research (CSIR)	Supported	SAPPHIRE	
23	Mr. Alain de Comarmond	SEYCHELLES	Environment Department- Ministry of Environment, Energy and Climate Change	Supported	SAPPHIRE	M
24	Ms. Nannete Laure	SEYCHELLES	Minister of Environment, Energy and Climate Change	Supported		F
25	Mr. Flavien Joubert	SEYCHELLES	Seychelles National Parks Authority	Supported		M
26	Mr. Denis Matatiken	SEYCHELLES	Minsitry of Environment, Energy and Climate Change	Supported	SAPPHIRE	M
27	Ms. Helena Sims	SEYCHELLES	Seychelles Marine Spatial Planning Initiative: The Nature Conservancy	Supported		F
28	Ms. Dominique Benzaken	SEYCHELLES	Office of the Vice President	Supported	SAPPHIRE	F
29	Mr. Raymond Chang-Tave	SEYCHELLES	Blue Economy Department	Supported		M
30	Mr. Vassen Kauppaymuthoo	SEYCHELLES	Western Indian Ocean Coastal Challenge	Supported	SAPPHIRE	M
31	Mr. Calvin Gerry	SEYCHELLES	Seychelles Fishing Authority	Supported		M

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ Self paid	WIOSAP / SAPPHIRE meeting	Gender
	<b>The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP), and inception meeting of SAPPHIRE project 16-17 November 2017</b>					
32	Ms. Ashley Dias	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported		F
33	Ms. Begum Nageon	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported		F
34	Ms. Lydia Asba	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported		F
35	Ms. Marie May Muzungaile	SEYCHELLES	Ministry of Environment, Energy and Climate Change	Supported		F
36	Ms. Marille Benoit	SEYCHELLES	UNDP – Seychelles	Supported		F
37	Dr. Aboud Jumbe	TANZANIA	Ministry of Land, Water, Energy and Environment	Supported		M
38	Mrs. Esther Makwaia	TANZANIA	Vice President Office	Supported		F
39	Christopher Muhando	TANZANIA	Institute of Marine Sciences	Supported	SAPPHIRE	M
40	Ms. Emelda Teikwa Adam	TANZANIA	Vice President Office	Supported		F
41	Mr. Vedast Makota	TANZANIA	National Environment Management Council	Supported	SAPPHIRE	M
42	Ms. Rose Sallema Mtui	TANZANIA	National Environment Management Council	Supported	SAPPHIRE	F
43	Mr. Julius Edward Salema	TANZANIA	President’s Office Planning Commission	Supported		M
44	Dr. Julius Francis	WIOMSA	Western Indian Ocean Marine Science	Supported		M
45	Ms. Lilian Omolo	WIOMSA	Western Indian Ocean Marine Science Association	Supported	SAPPHIRE	F
46	Mr. Jan Kleine Büning	Blue Solutions (GIZ)	Blue Solutions- Marine and Coastal Biodiversity Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ)	Self		M
47	Ms. Carolin Hoffmann	Blue Solutions (GIZ)	Blue Solutions- Marine and Coastal Biodiversity Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ)	Self		F
48	Mr. François Simard	IUCN	Global Marine and Polar Programme International Union for Conservation of Nature, Switzerland	Self		M
49	Mr. Jean-Jacques Goussard	IUCN	International Union for Conservation of Nature	Self		M
50	Ms. Carole Martinez	IUCN	International Union for Conservation of Nature	Self		F

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

	No Name of Participant	Country/Institution	Affiliation	Supported/ Self paid	WIOSAP / SAPPHIRE meeting	Gender
	<b>The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP), and inception meeting of SAPPHIRE project 16-17 November 2017</b>					
51	Ms. Tamsyn Livingstone	WildOceans	Biodiversity Spatial Planning and Information Systems Kwa Zulu Natal, South Africa	Supported		F
52	Mr. Martin Callow	SeyCCAT	Seychelles Conservation and Climate Adaptation Trust	Self		M
53	Ms. Vania Robert	SeyCCAT	Seychelles Conservation and Climate Adaptation Trust	Self		F
54	Ms. Ruth Fletcher	UNEP - WCMC	UN Environment-World Conservation and Monitoring Center , United Kingdom	Self		F
55	Ms. Hannah Thomas	UNEP - WCMC	UN Environment-World Conservation and Monitoring Center , United Kingdom	Self		F
56	Dr. Margareth Kyewalyanga	IMS	Institute of Marine Sciences	Supported	SAPPHIRE	F
57	Dr. Joseph Maina Mbui	Australia	Macquarie University	Supported		M
58	Gine Bonne	IOC	Indian Ocean Commission	Self		F
59	Julie Mulonga	Kenya	Wetlands International	supported		F
60	Mr. Ademola Ajagbe	BI	Birdlife International	Supported	SAPPHIRE	M
61	Dr. Francis Marsac (Resource person)	IRD/France	Institut de Recherche pour le Developpement	Supported	SAPPHIRE	M
62	Mr. Roland Alcindor	UNDP	UNDP Seychelles	Self	SAPPHIRE	M
63	Daniel Nzyuko	UNOPS	Atlantic and Indian Ocean SIDS integrated water resources management project	Supported		M
64	Yegor Volovik	UNEP	GEF International Waters Portfolio	Self		M
65	Dr. Akiko Yamamoto	UNDP	UNDP	Self	SAPPHIRE	F
66	Mr. Levis Kavagi	UN- Environment	UN- Environment (ROA)	Supported		M
67	Dr. Timothy Andrew	South Africa	Consultant	Supported		M
68	Ms. Lynnette Jackson	South Africa	Consultant	Supported	SAPPHIRE	F
69	Mr. Dixon Waruinge	UN- Environment	Nairobi Convention Secretariat	Supported		M
70	Mr. Theuri Mwangi	UN- Environment	Nairobi Convention Secretariat	Supported		M

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ Self paid	WIOSAP / SAPPHIRE meeting	Gender
<b>The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP), and inception meeting of SAPPHIRE project 16-17 November 2017</b>						
71	Ms. Marlyn Omondi	UN- Environment	Nairobi Convention Secretariat	Supported	SAPPHIRE	F
72	Ms. Caroline Cherotich	UN- Environment	Nairobi Convention Secretariat	Supported		F
73	Ms. Mastura Chelangat	UN- Environment	Nairobi Convention Secretariat	Supported	SAPPHIRE	F
74	<i>Mr. Branly Kimpata</i>	<i>Congo</i>	<i>Interpreter</i>	<i>Supported</i>	<i>SAPPHIRE</i>	<i>M</i>
75	<i>Mr. Aziz Ramadhan</i>	<i>Kenya</i>	<i>Interpreter</i>	<i>Supported</i>	<i>SAPPHIRE</i>	<i>M</i>
76	<i>Mr. Laban Muhindi</i>	<i>Kenya</i>	<i>Interpreter</i>	<i>Supported</i>	<i>SAPPHIRE</i>	<i>M</i>
77	<i>Mr. Silvanus Wakuze</i>	<i>Kenya</i>	<i>Interpreter</i>	<i>Supported</i>		<i>M</i>
78	<i>Mr. Theo Marube</i>	<i>Kenya</i>	<i>Interpreter</i>	<i>Supported</i>		<i>M</i>
79	<i>Mr. Fataki Jacques</i>	<i>Kenya</i>	<i>Interpreter</i>	<i>Supported</i>		<i>M</i>

No	Name of Participant	Country/Institution	Affiliation	Supported/ self-paid	Gender
<b>Nairobi Convention Focal Points Meeting, 17 November 2017</b>					
1.	Mr. Ambadi Issouf Miradji	COMOROS	Point Focal National de la Convention	Supported	M
2.	Ms. Nadia Deckert	FRANCE	Point Focal National de la Convention	NC Trust Fund	F
3.	Prof. James Njiru	KENYA	Kenya Marine and Fisheries Research Institute	Supported	M
4.	Mr. Stephen Katua	KENYA	National Environment Management Authority	Supported	M
5.	Dr. Kennedy Ondimu	KENYA	Ministry of Environment, Natural Resources and Regional Development Authorities	Supported	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ self-paid	Gender
<b>Nairobi Convention Focal Points Meeting, 17 November 2017</b>					
6.	Mr. Santaram Mooloo	MAURITIUS	Department of Social Security, National Solidarity and Environment and Sustainable Development	Supported	M
7.	Mr. Dharamraj Deenoo	MAURITIUS	Ministry of Social Security, National Solidarity, Environment and sustainable Development	Supported	M
8.	Mr. Alexandre Bartolomeu	MOZAMBIQUE	Focal Point	Supported	M
9.	Ms. Guilhermina Amurane	MOZAMBIQUE	National Directorate of Environment	Supported	F
10.	Dr. Abdikadir Sidi Sheikh	SOMALIA	Focal Point	Supported	M
11.	Mr. Mustafe Hassan Nour	SOMALIA	Center for Resources Research and Marine Studies	Supported	M
12.	Mr. Mohammed Mr Mohammed	SOMALIA	Ministry of Fisheries and Marine Resources	Supported	M
13.	Mr. Yamkela Mngxe	SOUTH AFRICA	Focal Point	Supported	M
14.	Mr. Alain de Comarmond	SEYCHELLES	Focal Point	Supported	M
15.	Ms. Nannete Laure	SEYCHELLES	Focal Point	Supported	F
16.	Dr. Aboud Jumbe	TANZANIA	Focal Point	Supported	M
17.	Mrs. Esther Makwaia	TANZANIA	Focal Point	Supported	F
18.	Dr. Christopher Muhando	TANZANIA	Institute of Marine Sciences	Supported	M
19.	Ms. Emelda Teikwa Adam	TANZANIA	Vice President's Office	Supported	F
20.	Dr. Margareth Kyewalyanga	IMS	Institute of Marine Sciences	Supported	F
21.	Ms. Gina Bonne	IOC	Indian Ocean Commission - Mauritius	Self	F
22.	Ms. Lilian Omolo	WIOMSA	Western Indian Ocean Marine Science Association	Supported	F
23.	Ms. Ruth Fletcher	UNEP - WCMC	UN Environment	Self	F
24.	Mr. Dixon Waruinge	Nairobi Convention Secretariat	UN Environment	Supported	M
25.	Mr. Theuri Mwangi	Nairobi Convention Secretariat	UN Environment	Supported	F
26.	Ms. Marlyn Omondi	Nairobi Convention Secretariat	UN Environment	Supported	F
27.	Ms. Caroline Cherotich	Nairobi Convention Secretariat	UN Environment	Supported	F

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ self-paid	Gender
<b>Nairobi Convention Focal Points Meeting, 17 November 2017</b>					
28.	Ms. Mastura Chelangat	Nairobi Convention Secretariat	UN Environment	Supported	F

No	Name of Participant	Country /Institution	Affiliation	Supported/Self-paid	Gender
<b>Regional Workshop on Delivering Regional Voluntary Commitments to SDG14 in the Northern Mozambique Channel , 20-23 November 2017</b>					
1.	Mr. Ambadi Issouf	Comoros	Nairobi Convention Focal point	WWF-Madagascar	M
2.	Mrs. Nadia DECKERT	French	Nairobi Convention Focal point	WWF-Madagascar	F
3.	Mr. Jacques Rasoaniaina	Madagascar	Nairobi Convention Focal point	WWF-Madagascar	M
4.	Mr. Alexandre Bartolomeu	Mozambique	Nairobi Convention Focal point	WWF-Madagascar	M
5.	Mr. Selvan Pillay	Seychelles	Nairobi Convention Focal point (alternate)	WWF-Madagascar	M
6.	Mr. Aboud S. Jumbe	Tanzanian	Nairobi Convention alternate Focal point (Zanzibar)	WWF-Madagascar	M
7.	Mrs. Emelda Adam	Tanzanian	Representative from VPOs/ Nairobi Convention Focal point	WWF-Madagascar	F
8.	Mr. Said Boina	Comoros	Conseiller, Direction Générale des Ressources Halieutiques	WWF-Madagascar	M
9.	Mrs. Saidou Oumeira	Comoros	Chargée de suivi de l'intégration des ODD dans la mise en oeuvre de la SCA2D, Commissariat Général au Plan	WWF-Madagascar	F
10.	Mr. Mohammed Said Mikandjile Abdel Malik	Comoros	Directeur General Adjoint, de l'Environnement et des Forêts	WWF-Madagascar	M
11.	Mrs. Vola Rakotonjanahary	Madagascar	Ministry of Fisheries and Marine Ressources	WWF-Madagascar	F
12.	Mrs. Ginette Eulalie Rakotoarivony	Madagascar	Chef de Service d'intégration Capital naturel, Ministry of Economy and Planning (in charge of SDGs)	WWF-Madagascar	F

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country /Institution	Affiliation	Supported/Self-paid	Gender
13.	Mr. Tojonirina Ramarolahy	Madagascar	Ministry of Foreign Affairs	WWF-Madagascar	M
14.	Mrs. Ratovo Olitiana	Madagascar	Ministry of Ecology, Environment and Forestry	WWF-Madagascar	F
15.	Mr. Narci De Premegi	Mozambique	Secretário Permanente Ministério do Mar, Águas Interiores e Pescas (MIMAIP)	WWF-Madagascar	M
16.	Mrs. Felismina Antia	Mozambique	Direcção Nacional de Políticas Marítima e Pesqueira (DIPOL), Ministério do Mar, Águas Interiores e Pescas (MIMAIP)	WWF-Madagascar	F
17.	Mr. Celso Lopes	Mozambique	Direcção Nacional de Políticas Marítima e Pesqueira (DIPOL), Ministério do Mar, Águas Interiores e Pescas (MIMAIP)	WWF-Madagascar	F
18.	Mrs. Cláudia Tomás	Mozambique	Administração Nacional das Pescas (ADNAP)	WWF-Madagascar	F
19.	Mr. Eugénio António	Mozambique	Direcção de Estudos Planificação e Infraestruturas (DEPI)	WWF-Madagascar	M
20.	Mr. Fernando Momade	Mozambique	Instituto de Desenvolvimento da Pesca e Aquacultura (IDEPA)	WWF-Madagascar	M
21.	Mr. Jorge Mafuca	Mozambique	Instituto de Investigação Pesqueira (IIP)	WWF-Madagascar	M
22.	Mr. Tomé Capece	Mozambique	Direcção Provincial do Mar, Águas Interiores e Pescas (MIMAIP) Nampula	WWF-Madagascar	M
23.	Mrs. Elisabeth Jossai	Mozambique	Direcção Nacional de Políticas Marítima e Pesqueira (DIPOL), Ministério do Mar, Águas Interiores e Pescas (MIMAIP)	WWF-Madagascar	F
24.	Mr. Moniz Munguambe	Mozambique	Direcção Nacional de Políticas Marítima e Pesqueira (DIPOL), Ministério do Mar, Águas Interiores e Pescas (MIMAIP)	WWF-Madagascar	M
25.	Mrs. Albertina Sename	Mozambique	Ministério do Mar, Águas Interiores e Pescas (MIMAIP)	WWF-Madagascar	F
26.	Mr. Izildo Ferreira	Mozambique	IMAF	WWF-Madagascar	M
27.	Mr. Bandeira	Mozambique	Ministério da Defesa Nacional	WWF-Madagascar	M
28.	Mr. Hosten Aly	Mozambique	Ministério da Defesa Nacional	WWF-Madagascar	M
29.	Mr. Herminio A David	Mozambique	Ministério do Interior	WWF-Madagascar	M
30.	Mr. Firmino Hele	Mozambique	Ministério do Interior	WWF-Madagascar	M
31.	Mrs. Sofia I Chambe	Mozambique	Ministério da Terra, Ambiente e Desenvolvimento Rural	WWF-Madagascar	F
32.	Mr. Dercio Sive	Mozambique	Ministério dos Recursos Minerais E Energia;	WWF-Madagascar	M
33.	Mr. Julio Loanga	Mozambique	Ministério da Cultura e Turismo	WWF-Madagascar	M
34.	Mr. José Gravata	Mozambique	Ministério da Cultura e Turismo	WWF-Madagascar	M
35.	Mr. Tobias Manoco	Mozambique	Ministério da Juventude E Desportos	WWF-Madagascar	M



WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country /Institution	Affiliation	Supported/Self-paid	Gender
36.	Mr. John Komakoma	Tanzanian	Ministry of Livestock and Fisheries Development, Fisheries Development Division	WWF-Madagascar	M
37.	Mr. Julius Edward	Tanzanian	Ministry of Finance and Planning	WWF-Madagascar	M
38.	Mr. Evarist Nashanda	Tanzanian	Ministry of Natural Resources and Tourism	WWF-Madagascar	M
39.	Ms. Fatma Sobo	Tanzanian	Ministry of Livestock and Fisheries Development	WWF-Madagascar	F
40.	Mrs. Amina Ussi	Tanzanian	Zanzibar Fisheries Company	WWF-Madagascar	F
41.	Mr. Louis Desnousse	Seychelles	Director - Standards and monitoring, Tourism Department, Ministry for Tourism, Civil Aviation, Ports and Marine	WWF-Madagascar	M
42.	Mr. Lalaina Andrianavalona	Madagascar	Civil Society, Coordinator, CNPE	WWF-Madagascar	M
43.	Mr. Estevao Mabajaia	Mozambique	Private sector - Oil and Gas, Anadarko (Maputo)	WWF-Madagascar	M
44.	Mr. Ericilio Chauque	Mozambique	AMA	WWF-Madagascar	M
45.	Mr. Onesmo Sulle	Tanzania	Private sector - Fisheries, Tanzania Industrial Fish Processors Association (TIFPA)	WWF-Madagascar	M
46.	Mr. Winfried Haule	Tanzania	Civil Society, Secretary, Tuna Fisheries National Alliance	WWF-Madagascar	M
47.	Mrs. Sybille Cardon	Seychelles	Chair, Seychelles Tourism Association	WWF-Madagascar	F
48.	Mr. Theuri Mwangi	Nairobi Convention	Secretariat team	Supported	M
49.	Mr. Erudito Malate	SWIO FC Secretariat	(Maputo based)	WWF-Madagascar	M
50.	Mrs. Elvira Xerinda	SWIO FC Program	Program Officer (Maputo based)	WWF-Madagascar	F
51.	Mrs. Agatha Ogada	WIO-C	East Africa Wildlife Society	WWF-Madagascar	F
52.	Mr. Hugo Costa	WIO-C	WCS Mozambique	WWF-Madagascar	M
53.	Mr. Vassen Kauppaymuthoo	WIOCC	Regional Coordinator	WWF-Madagascar	M
54.	Mrs. Lucy Magembe	WIO-C	Policy Advisor, The Nature Conservancy	WWF-Madagascar	F
55.	Mr. Yiannis Chrysostomidis	Reos Partners	Associate	WWF-Madagascar	M
56.	Ms. Colleen Magner	Reos Partners	Senior expert	WWF-Madagascar	F
57.	Ms. Lerato Mpofu	Reos Partners	Project support	WWF-Madagascar	F

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country /Institution	Affiliation	Supported/Self-paid	Gender
58.	Mr. David Obura	CORDIO East Africa- WIO-C member	Director	WWF-Madagascar	M
59.	Mrs. Sian Owen	Consultant	Facilitator	WWF-Madagascar	F
60.	Mr. Harifidy Ralison	WWF Madagascar	NMCI Leader	WWF-Madagascar	M
61.	Mrs. Fy Ratsimba	WWF Madagascar	Administrative and Finance Assistant	WWF-Madagascar	F
62.	Mrs. Lydia Mwakanema	WWF Tanzania	Marine Program Officer	WWF-Madagascar	F
63.	Mr. Rodrigo Fernandez	WWF Mozambique	Seascapes Coordinator	WWF-Madagascar	M
64.	Mr. Manuel Castiano	WWF Mozambique	Coordinator Regional Sustainable Fisheries Project	WWF-Madagascar	M
65.	Ms. Anabela Rodrigues	WWF Mozambique	WWF MCO Country Director	Self	F
66.	Mr. Helder Chamba	WWF Mozambique	IT and Communication Officer	WWF-Madagascar	M
67.	Mr. Lovasoa Dresy	WWF Madagascar	NMCI Technical Officer	WWF-Madagascar	M
68.	Mrs. Catherine Gabrié		FFEM consultant	Self	F

No	Name of Participant	Country/Institution	Affiliation	Supported/ Self-paid	Gender
<b>Meeting of the Forum for Academic and Research Institutions (FARI) In the Western Indian Ocean, 12-13 December 2017</b>					
1.	Dr. Agnes Muthumbi	KENYA	University of Nairobi	Supported	F
2.	Prof. Mwakio Tole	KENYA	Pwani University	Supported	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ Self-paid	Gender
<b>Meeting of the Forum for Academic and Research Institutions (FARI) In the Western Indian Ocean, 12-13 December 2017</b>					
3.	Dr. Johnson Kitheka	KENYA	South Eastern Kenya University	Supported	M
4.	Prof. James Njiru	KENYA	Kenya Marine and Fisheries Research Institute	Supported	M
5.	Dr. Nina Wambiji	KENYA	Kenya Marine and Fisheries Research Institute	Supported	F
6.	Dr. Bernard Monnaie	SEYCHELLES	University of Seychelles	Supported	M
7.	Dr. Salomao Bandeira	MOZAMBIQUE	University of Eduardo Mondlane	Supported	M
8.	Dr. Shigalla Mahongo	TANZANIA	Tanzania Fisheries Research Institute	Supported	M
9.	Dr. Rosemarie Mwaipopo	TANZANIA	University of Dar es Salaam	Supported	F
10.	Dr. Margareth Kyewalyanga	TANZANIA	Institute of Marine Sciences	Supported	F
11.	Dr. Abdalla Ali	TANZANIA	State University of Zanzibar	Supported	M
12.	Dr. Bernadine Everett	SOUTH AFRICA	Oceanographic Research Institute	Supported	F
13.	Dr. Nilza Dias	MOZAMBIQUE	National Fisheries Research Institute	Supported	M
14.	Dr. Javad Mosaheb Iqbal	MAURITIUS	Mauritius Oceanographic Institute	Supported	M
15.	Dr. Yves Jean Michael Mong	MADAGASCAR	National Research Center for Environment	Supported	M
16.	Dr. Jamal Angelot Mahafina	MADAGASCAR	University of Toliara	Supported	M
17.	Mr. Jacques Rasoanaina	MADAGASCAR	Ministry of Environment, Ecology and Forests	Supported	F
18.	Dr. Rakotonjanahary Vola	MADAGASCAR	Ministry of Fisheries	Supported	M
19.	Dr. Joseph Maina Mbui	AUSTRALIA	Macquarie University	Supported	M
20.	Dr. Martin Le Tisser (Resource person)	FUTURE EARTH COASTS	Future Earth Coasts	Supported	F
21.	Dr. Valerie Cummins	FUTURE EARTH COASTS	Future Earth Coasts	Self	M
22.	Dr. Kwame Koranteng	Consultant (fisheries)	Sakumono, Tema	Supported	M
23.	Dr. Julius Francie	WIOMSA	Western Indian Ocean Marine Science Association	Supported	M
24.	Mr. Dixon Waruinge	UN ENVIRONMENT	Nairobi Convention Secretariat	Supported	M
25.	Mr. Theuri Mwangi	UN ENVIRONMENT	Science Division- UN Environment	Supported	M
26.	Ms. Marlyn Omondi	UN ENVIRONMENT	Nairobi Convention Secretariat	Supported	F

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country/Institution	Affiliation	Supported/ Self-paid	Gender
<b>Meeting of the Forum for Academic and Research Institutions (FARI) In the Western Indian Ocean, 12-13 December 2017</b>					
27.	Ms. Caroline Cherotich	UN ENVIRONMENT	Nairobi Convention Secretariat	Supported	F

No	Name of Participant	Country	Supported/ Self-paid	Gender
<b>Fifth regional Workshop of the first round of workshops held under the auspices of the United Nations in support of the second cycle of the Regular Process for Global Reporting and Assessment of the State of the Marine Environment, including Socioeconomic Aspects, 14-15 December 2017</b>				
1	Joseph Maina Mbui	Australia	Supported	M
2	Karen Evans	Australia / GOE	Self - UNDUALOS	F
3	MD. M. Maruf Hossain	Bangladesh	Self - UNDUALOS	M
4	Zahra Dzama Mahamoud	Djibouti	Self - UNDUALOS	F
5	Jean Marie Bope Bope Lapwong	DRC	Self - UNDUALOS	M
6	Kwame Koranteng	Ghana	Supported	M
7	Yugraj Yadava	India	Self - UNDUALOS	M
8	Ramalingam Kirubakaran	India / POE	Self - UNDUALOS	M
9	Mutiara Rachmat Putri	Indonesia	Self - UNDUALOS	M
10	Martin Le Tissier	Ireland	Supported	M
11	Valerie Cummins	Ireland	Self	F
12	Agnes Muthumbi	Kenya	Supported	F
13	Edward Kimakwa	Kenya	Supported	M
14	James Njiru	Kenya	Supported	M
15	Johnson Kitheka	Kenya	Supported	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country	Supported/ Self-paid	Gender
	<b>Fifth regional Workshop of the first round of workshops held under the auspices of the United Nations in support of the second cycle of the Regular Process for Global Reporting and Assessment of the State of the Marine Environment, including Socioeconomic Aspects, 14-15 December 2017</b>			
16	Mwakio Tole	Kenya	Supported	M
17	Nina Wambiji	Kenya	Supported	F
18	Renison Ruwa	Kenya / Joint Coordinator	Self - UNDUALOS	M
19	Abdullahi Abdi Mohamed	Kenya / Somalia ECOSOC	Self - UNDUALOS	M
20	Yves Jean Michael Mong	Madagascar	Supported	M
21	Jamal Angelot Mahafina	Madagascar	Supported	M
22	Rasoaniana Jacques	Madagascar	Supported	M
23	Rakotonjanahary Vola	Madagascar	Supported	F
24	Ahmed Shan	Maldives	Self - UNDUALOS	M
25	Javad Iqbal Mosaheb	Mauritius	Supported	M
26	Nilza Diaz	Mozambique	Supported	M
27	Salomao Bandeira	Mozambique	Supported	M
28	Bo Ni	Myanmar	Self - UNDUALOS	M
29	Monnaie Bernard	Seychelles	Supported	M
30	Bernadine Everett	South Africa	Supported	F
31	Nozipho Mdawe	South Africa	Self	F
32	Adam Mohamed Ekhlas	Sudan	Self - UNDUALOS	M
33	Minky Groenewald	Swaziland	Self - UNDUALOS	M
34	Abdalla Ali	Tanzania	Self	M
35	Farhat Mbarouk	Tanzania	Self	F
36	Julius Francis	Tanzania	Supported	M
37	Margareth Kyewalyanga	Tanzania	Supported	F
38	Rosemarie Mwaipopo	Tanzania	Supported	F
39	Sheha M. Juma	Tanzania	Supported	M
40	Shigalla Mahongo	Tanzania	Supported	M

WIOSAP Project Half yearly progress report July-December 2017 YVmt (July- December 2017)

No	Name of Participant	Country	Supported/ Self-paid	Gender
	<b>Fifth regional Workshop of the first round of workshops held under the auspices of the United Nations in support of the second cycle of the Regular Process for Global Reporting and Assessment of the State of the Marine Environment, including Socioeconomic Aspects, 14-15 December 2017</b>			
41	Ismael Salum	Tanzania / POE	Self - UNDUALOS	M
42	Joshua T. Tuhumwire	Uganda	Self - UNDUALOS	M
43	Ibrahim Okumu	Uganda	Self - UNDUALOS	M
44	Muki Phiri	Zambia	Self - UNDUALOS	M
45	Michael Shewchuk	UN DOALOS	Self - UNDUALOS	M
46	Vita Onwuasoanya	UN DOALOS	Self - UNDUALOS	F
47	Caroline Cherotich	UNEP - Kenya	Supported	F
48	Dixon Waruinge	UNEP - Kenya	Supported	M
49	Joana Akrofi ( <b>Resource person</b> )	UNEP - Kenya	Supported	F
50	Marlyn Omondi	UNEP - Kenya	Supported	F
51	Theuri Mwangi	UNEP - Kenya	Supported	M

4.5 Documents, other printed materials, videos, and soft products (such as CDs or websites)

No	Type <sup>12</sup>	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
	meeting report	<a href="#">Leadership training on the management of the coastal and marine environment (Kenya)</a>	Consultant			August 2017
	meeting report	<a href="#">LME: LEARN 1st Annual Africa Regional Network</a>	IOC/UNESCO			September 2017

<sup>12</sup> Documents and printed material types are: Report to inter-governmental meeting, technical publication, meeting report, technical/substantive report, brochures, media releases, etc.

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

No	Type <sup>12</sup>	Title	Author(s) Editor(s)	Publisher	ISBN	Publication date
	meeting report	<a href="#">Leadership training on the management of the coastal and marine environment (Tanzania)</a>	Consultant			October 2017
	meeting report	<a href="#">Workshop to consider Marine Spatial Planning (MSP) in the Western Indian Ocean Region</a>	Nairobi Convention Secretariat			December 2017
	meeting report	<a href="#">The First Meeting of the Project Steering Committee for Implementation of the Strategic Action Programme for the protection of the Western Indian Ocean from land-based sources and activities (WIOSAP)</a>	Nairobi Convention Secretariat			December 2017
	meeting report	<a href="#">Nairobi Convention Focal Points Meeting</a>	Nairobi Convention Secretariat			December 2017
	meeting report	<a href="#">Regional Workshop on Delivering Regional Voluntary Commitments to SDG14 in the Northern Mozambique Channel</a>	Nairobi Convention Secretariat			November 2017
	meeting report	<a href="#">Meeting of the Forum for Academic and Research Institutions (FARI) In the Western Indian Ocean</a>	Nairobi Convention Secretariat			January 2018
	meeting report	<a href="#">Fifth regional Workshop of the first round of workshops held under the auspices of the United Nations in support of the second cycle of the Regular Process for Global Reporting and Assessment of the State of the Marine Environment, including Socioeconomic Aspects</a>	UNDUALOS			January 2018

Name of Project Manager: Jared Bosire		Name of Project Manager Supervisor: Dixon Waruinge	
Signature:	Date:	Signature:	Date:

WIOSAP ProjectHalf yearly progress report July-December 2017 YVmt (July- December 2017)

--	--	--	--